Monthly Summary Sheet for July 2002
Gilbert and Mosley Project — Wichita, Kansas

Plumes ABE Construction Activities

CDM continued the Phase | treatment building and Phase 1l
education building construction activities in July 2002. The
treatment building activities included the completion of the roofing
membrane and the beginning of the installation efforts for the glass
block walls (right); overhead lights; various electrical power supply
components; the heating, ventilation, and air conditioning (HVAC)

ductwork; and other building items. The education building efforts 3
included the construction of various subsurface grade beam
sections (below) under the future locations of the exterior and
interior walls. CDM and Gossen Livingston Associates, Inc. (GLA)
continued the Phase Il design efforts for various site improvement
items (park shelter, fish observatory, etc.).

ductwork and air-handling unit; electrical lights, panels, and
wiring; and other items for the treatment building are
anticipated to be substantially complete by the end of August.
The treatment system equipment and electrical conduits at the
extraction well sites will continue to be installed, and it is
anticipated that CDM will begin the “clean water” treatment
system startup activities by the end of August. The Phase Il
construction activities will continue with the grade beams and
walls for the education building, and CDM and GLA will
continue the Phase 111 design efforts.

Monitoring Activities

CDM completed and submitted the Second Quarter 2002 Report, Site Monitoring Network document that
includes the data presentation, review, and evaluation for the sampling of 100 monitoring wells

(81 compliance and in-plume monitoring wells and 19 source area monitoring wells), six surface water
monitoring point samples, and water level measurements from 147 wells, two river staff gauges, and six
bridge measuring points.

Anticipated August activities: The Third Quarter 2002 Site Monitoring Network sampling of compliance
and in-plume monitoring wells and surface water monitoring points will be conducted in mid-August.

Source Area Activities

The Kansas Department of Health and Environment (KDHE) approved the Tri-State Central (724 E. Osie
Street) and Harcros (727 E. Osie Street) work plan documents in a letter dated July 16, 2002. KDHE also
provided comments for the proposed source control schedules (in a comment letter dated July 19, 2002) and
for the South Washington and English Source Area (149 and 157 S. Washington) work plan (in a comment
letter dated July 24, 2002).

Anticipated August activities: The Third Quarter 2002 Site Monitoring Network sampling of source area
monitoring wells will be conducted in mid-August, and CDM will prepare responses to the KDHE comment
letters regarding the source control schedules and the South Washington and English Source Area (149 and
157 S. Washington) work plan.



